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1

Purpose and Need for the Facility

Comstock Mining, LLC has prepared this Draft Plan of Development (POD) at the direction
of the U.S. Department of the Interior, Bureau of Land Management, Carson City District,
Sierra Front Field Office (BLM) to accompany the amendment application for Right-of-Way
(ROW) Grant NVN 091237. The Project Area is shown on Figure 1.

What Will Be Built

Comstock Mining, LLC has applied for an amendment to ROW Grant Authorization NVN
091237 for the improvement of existing roads to facilitate the transportation of mined ore
between the Lucerne Mine and the ore processing facility for approximately 30-years and
the construction and improvement of non-exclusive road segments to facilitate safe access
across public land, segregate public and hauling traffic, and improve sight distances for
motorists (Figures 2 and 3). Portions of a user-created road leading south to the former
American Flat Mill site would also be reclaimed as part of this Proposed Action.

What Is Its Use

Currently, Comstock Mining, LLC is hauling ore from the Lucerne Mine on the Lucerne
Haul Road through Lot 51, then onto the southwest section of the American Flat Road.
Mine-related traffic is also traveling north from Lucerne Mine onto State Route 342 to the
north section of the American Flat Road to the Comstock Mining, LLC’s administrative
offices located at the White House. The American Flat Road is open and available for
public use and as access for private residences (Figure 10). In order to ensure public safety,
Comstock Mining, LLC proposes to have exclusive use of the Lucerne Haul Road (Figure
4). The American Flat Road would be realigned in one segment for public access. This
would separate public traffic from exclusive use haul traffic for public safety (Figure 5).

What Is Its Size

The proposed amended ROW consists of a 300-foot wide corridor for the Lucerne Haul
Road and a 200-foot wide corridor for the realigned and existing portions of American Flat
Road. All authorized actions would take place within the proposed ROW amendment
(ROWA) (Project Area). The ROWA would only apply to public land portions of the
Project Area. Proposed disturbance within the Project Area associated with the Project
features is described below.

The total number of acres within the Project Area is approximately 85.9 acres, with 61.2
acres on public land and 24.7 acres on private land. For the purposes of calculating acres,
Gold Hill Townsite Lots 33 and 35 consisting of the White House lots patented from
December 1872 (Block 8, Range D, Lot 35) and February 1873 (Block 8, Range D, Lot 33
[White house lots]) are considered as private lands. Figure 2 illustrates the location of these
planned road improvements. As part of the Proposed Action, there would be approximately
67 acres of surface disturbance within the Project Area. Approximately 47.6 acres of

1




Comstock Mining, LLC
Draft Plan of Development for a Right-of-Way Amendment

surface disturbance would occur within the Project Area on land that has been previously
disturbed, with approximately 26.2 acres on public land, and approximately 21.4 acres of
surface disturbance on private land. Additionally, approximately 16 acres of surface
disturbance would occur on public land that has not been previously disturbed and
approximately 3.3 acres of surface disturbance would occur on private land that has not been
previously disturbed. Due to avoidance areas for sensitive resources, the actual extent of the
disturbance is anticipated to be less.

Reclamation associated with decommissioning the user-created road would include
approximately 2.4 acres on public land.

d. New Construction, Re-construction, or Improvement
“Cemetery Spur Road” and American Flat Road near State Route 342

The Cemetery Spur Road and the north section of the American Flat Road would be
accessible by the public with highway-rated vehicles and off-highway vehicles. These are
existing roads and are in variable states of repair. The American Flat Road is approximately
6,140 feet long and approximately 30 feet wide. The proposed ROWA would extend along
the realigned American Flat Road for 6,250 feet (200 feet in width) for a total disturbance
area of approximately 28.7 acres. Comstock Mining, LLC proposes to improve the north
section of the American Flat Road, as well as a portion of the Cemetery Spur Road, adjacent
to the Gold Hill (Masonic) Cemetery, by widening the American Flat Road to improve sight
distances for safety (Figure 2). In order to avoid impacts to the cemetery from Project-
related traffic on the American Flat Road, Comstock Mining, LLC proposes to construct two
walls. One wall would be constructed east of the Cemetery Spur Road and would measure
up to six feet in height and approximately 260 feet in length. The wall would be constructed
to avoid any areas with sensitive resources and be constructed out of native rock from the
Lucerne Mine. To accommodate the wall, the side slopes of the road in this area would be
adjusted to a 2:1 slope. The wall would be constructed within the width of the proposed
ROWA.

American Flat Road Adjacent to the Lucerne Haul Road

For public safety, public and haul traffic would be completely separated by utilizing a new
alignment of the American Flat Road. Public traffic would use the realigned American Flat
Road as shown on Figure 4. Where the public access road (American Flat Road) and
Lucerne Haul Road would be adjacent, the two roads would be on different elevations and
would be separated by a buffer strip (Figure 5). The new alignment (for approximately 912
feet) is located directly north of the existing road and serves as a natural location to reroute
the American Flat Road. Figure 6 illustrates a typical cross-section of the American Flat
Road and the Lucerne Haul Road.

American Flat Road and Lucerne Haul Road Intersection

A new curve on the realigned American Flat Road would facilitate public traffic turning
south headed towards the former American Flat Mill site, the Virginia and Truckee (V&T)
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Railroad and several private residences. The curve would follow the same typical cross
section and would match the design criteria of the public access road.

The existing road heading south from this curve would be improved and where it nears the
Lucerne Haul Road, it would be realigned to the east. The intersection currently lies at an
angle and does not allow good sight distances. The realignment would make the intersection
approximately perpendicular and move the intersection away from the entrance to the mine
processing area. The new configuration would allow for improved sight distances for the
public and haul traffic. The north approach of the American Flat Road near the entrance to
the processing facility on private land would be moved to the east to align with the south
portion of the American Flat Road at the intersection with the haul road. Signage would be
placed at the intersection to control the flow of traffic (Figure 7). Haul traffic on the
Lucerne Haul Road would be required to stop at this intersection, while public traffic on the
realigned American Flat Road would not be required to stop (Figure 8).

Lucerne Haul Road

The Lucerne Haul Road is approximately 5,804 feet in length (from the mine to where it
meets with the American Flat Road just west of Lot 51). The Proposed Action on and off
public land on the Lucerne Haul Road would extend the road to approximately 8,122 feet in
length (from the mine to the processing facility) and 300 feet in width. The Lucerne Haul
Road would be improved to include five-foot tall berms on the outside, as required by the
MSHA. The berms would accommodate haul trucks or articulated haul trucks. The running
surface of the road would be approximately 42 feet. If haulage equipment changes in the
future, then the berms would be modified according to MSHA standards. Any additional
rock and soil needed to surface the road or build berms would come from native on-site
materials. Temporary use areas would not be needed.

The Lucerne Haul Road segments of public land total approximately 988 feet in the Mine
area, including segments (from north to south) of 190 feet, 59 feet, and 739 feet long (Figure
3). These road segments are located on public land, would be exclusive to mining traffic,
and would connect privately-owned sections of the Lucerne Haul Road that cross Comstock
Mining, LLC’s patented mining claims.

The cross-section, elevation, and alignment of the road within the wedges in the Mine area
would be in constant flux. The geometry of the mine around these wedges would be
changing constantly. This would result in the need to change the orientation of the access
roads traversing these wedges. It is anticipated that each wedge in its entirety would be
disturbed as part of the Proposed Action. The roads would remain in compliance with
MSHA design requirements.

User-Created Road

The user-created road heading south toward the former American Flat Mill site (Figure 2)
would be decommissioned according to specifications outlined in the Comstock Mining,
LLC Reclamation Permit No. 0196. Reclamation of this road would total 2.4 acres of
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proposed surface disturbance associated with reclamation activities to previously disturbed
ground.

e. Temporary or Permanent

The road would be used and maintained year-round for the life of the mine, at which time it
would be partially reclaimed and/or completely closed depending on final post-mining land
use for the area.

f. Ancillary to an Existing ROW
This exclusive Haul Road would be amended to existing ROW Grant NVN 091237.

g. Type and Volume of Traffic

The Lucerne Haul Road would have exclusive haul traffic. The hours of operation would be
24 hours per day, seven days per week. It is expected that haul trucks or articulated haul
trucks would be used for ore haulage. Haul truck traffic would increase from approximately
118 to 150 round trips per day.

Additional traffic may include water trucks, fuel trucks, contractor support vehicles, blasting
trucks, track and tire mounted drills, and private cars, trucks and vans.

The American Flat Road would have typical public traffic.

h. Season of Use

Construction of the roadways and the operation and maintenance of the roads would
primarily be during daylight hours but mine operations and use of the road would be 24
hours per day. For maintenance work and snow removal on the Lucerne Haul Road,
Comstock Mining, LLC maintenance and snow removal equipment would be included, but
not limited to, the following: graders; loaders; and/or bulldozers.

I.  Origination and Destination of the Road

The Lucerne Haul Road connects the open mine area to the processing facility, both on
private lands, by use of the American Flat Road. Under the proposed ROWA the Lucerne
Haul Road would be connected to the southern section of the American Flat Road in Section
6, T16N, R21E, and would be exclusive to mine traffic.

The American Flat Road would remain at its current location beginning at State Route 342
and the proposed re-aligned portion of the American Flat Road would be connected to the
existing public access road that would facilitate public traffic heading south toward the
former American Flat Mill site, and the V&T Railroad.

J. Alternative Routes

Option 1: Proposed Action - Use the exclusive Lucerne Haul Road to transport the ore from
the existing mine to the processing facility (Figure 2).
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Option 2: American Flat Toll Road Access Alternative- Under the American Flat Toll Road
Access Alternative, Comstock Mining, LLC would haul ore to the processing
facility from the existing Lucerne Mine by traveling north on State Route 342
from the mine and then south on the road that is located north of the American
Flat Road which has been historically called the American Flat Toll Road. This
alternative was eliminated from detailed analysis because a sharp curve in the
road was unsafe for travel by mine traffic.

Option 3: Ancillary Road Improvement Alternative- An alternate configuration of the
exclusive haul road was considered that would have improved an existing
ancillary road located south of the existing American Flat Road and connecting it
to the Lucerne Haul Road making a single road for use by mine traffic only. This
exclusive road would be separated from the north section of American Flat Road
(a public road) by an enlarged outside berm. This alternative was eliminated
from detailed analysis as a part of Project redesign to avoid adverse effects to
sensitive resources.

Non-Federal Option- If the existing ROW is allowed to expire or not be renewed by the
BLM, or the ROWA is not approved by the BLM, Comstock Mining, LLC could implement
a non-federal option. This option is not subject to BLM decision-making or approval
Comstock Mining, LLC would construct a new processing facility on private lands in Lyon
County (Figure 11).

Comstock Mining, LLC’s preferred alternative is to use the exclusive Lucerne Haul Road
between the Lucerne Mine and the processing facility (Option 1). This route was
constructed in 2003 and was used (although non-exclusively) during 2003 — 2007 for mining
activities. Additionally, Comstock Mining, LLC would like to re-route public traffic onto a
separate road where haul traffic and public traffic would not encounter one another to
permanently separate public and mining traffic on a section of road between the western
entrance to Lot 51 and the processing facility along the existing Flume Trail alignment.
This section of road would provide public access around the portion of road that is currently
shared by public and mine traffic (Figure 4). This would not interfere with the ROW Grant
issued to the V&T Railroad, nor would it restrict the public from accessing the former
American Flat Mill site. Typical county and Haul Road cross sections are shown in Figure
6.

2  Right-of-Way Amendment Location

a. Legal Description

All roads and road segments discussed in this draft POD are located in the SW ¥4 and the
NW Y% of the NW % of Section 5, the E % of the NE % and the SE ¥4 of Section 6, and the N
Y of Section 8 of T16N, R21E (MDB&M), in Storey County, Nevada.
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b.

a.

Maps Tied to Section Corners and Drawings
The locations of these roads and road segments are shown on the attached map (Figure 2).

Road Cross Sections, Plan and Profiles

Typical county and Haul Road cross sections with current plan and profiles are provided in
Figure 6.

Facility Design Factors

Minimum and Maximum Engineering Standards

1) Construction Standards

All roads within this ROWA would be maintained to comply with Comstock Mining, LLC’s
Air Quality Permit AP1041-2761 and Storm water General Permit NVR300000.
Additionally, roads that are accessible by the public would be constructed to standards
required by the BLM and Storey County, while roads that are specific to mining traffic
would be constructed and maintained to standards required by MSHA. Additional
improvements to any roads under a ROWA grant beyond those listed in Section 1.c would
be submitted to a BLM Authorized Officer for approval.

2) Maximum Grade and Pitch

The existing roads and newly designed sections of road are expected to have a maximum
grade of 15 percent and pitch of 4 percent.

3) Requirements and Location of Drainage Facilities

Roadside ditches would be sized according to 100-year 24-hour storm flows. Drainage
culverts and crossings would remain in current locations where practicable but may be
modified and/or lengthened to accommodate needs of the improved cross section. Re-
aligned sections of road would carry storm flow in roadside ditches and cross storm flow
through culverts positioned in a manner to attempt to keep flow patterns as close to existing
as practicable.

4) Road Surfacing
Road surfacing is shown on typical cross sections in Figure 6.

5) Length and Width of Road
Length and width of roads are listed in Section 1.c above and shown in Figure 6.

6) Cut Fill Diagram
A cut/fill diagram is shown in Figure 6.
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b.

d.

1) American Flat Road — Near State Route 341

Detailed Engineering Plans for Major Structures
No major structures are planned to be constructed.

Temporary Use Areas

Due to the nature of this Project and the proximity of the mine and processing locations, no
temporary use areas would be needed.

Areas of Special Consideration

For public safety, the northeastern portion of American Flat Road near State Route 342
would need to be widened. Currently there is no line of sight for the dangerous corner and
hill as the public turns off of State Route 342. Comstock Mining, LLC would modify both
the horizontal and vertical alignment of the section mentioned above for public safety while
avoiding identified historical resources.

2) American Flat Road Adjacent to Lucerne Mine Haul Road

For public safety, public and haul traffic would be completely separated by utilizing the
existing Flume Trail alignment (Figure 5). Where the two roads are adjacent, the two roads
are on different elevations and would be separated by a slope (see cross section in Figure 6).
The Flume Trail, which is located directly up gradient of the existing road, served the
natural location to place an adjacent public road because a cut in the hillside and alignment
had already been made.

3) New Curve on American Flat Road

A new curve was placed to facilitate traffic turning to go south towards the former American
Flat Mill site or the V&T Railroad. This curve follows the same typical cross section and
matches the design criteria of the curve to the north.

4) American Flat and Lucerne Mine Haul Road Intersection

The existing road heading south from the previously mentioned curve would be improved
and, where it nears the Lucerne Haul Road, is re-aligned to the east. Currently this
intersection is at an angle and does not allow good sight distances. The re-aligned location
would make the intersection be approximately perpendicular and move the intersection away
from the turn in the processing area. This new location allows for much better visibility for
public and haul traffic. The north side of American Flat Road is moved to the east to align
with the south portion of American Flat Road to minimize disturbance. Signage would be
placed at the intersection to control the flow of traffic.
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5) Variable Work in the Wedges

The cross section, elevation and alignment of the road within the wedges in the mine area
would be in constant flux. The geometry of the mine around these wedges would constantly
be changing. This would result in the need to change the orientation of the access roads
traversing these wedges. It is planned that the wedge in its entirety would be disturbed in
this Proposed Action. The roads would remain in compliance with design requirements set
forth by MSHA for safety.

4 Additional Components

a. Existing and Proposed Components On and Off Public Land
Existing and proposed components on public land consist of:

e American Flat Road
e Lucerne Haul Road segments.
Existing and proposed components off of public land consist of:
e Lucerne Haul Road segments
e The existing mine and

e The processing facility.

b. Need for Sand and Gravel
There would be no need for sand and gravel supplies from public land.

c. Location of Equipment Storage Areas

Equipment used for the construction and maintenance of the road would be stored on
Comstock Mining, LLC’s private land.

5 Government Agencies Involved
Government agencies involved in this draft POD include:
e Bureau of Land Management (BLM);
¢ Nevada Department of Environmental Protection (NDEP);
e Storey County;
e Mine Safety and Health Administration (MSHA); and
e Nevada Department of Transportation (NDOT).

No U.S. Army Corps of Engineers Section 404 permits are needed based on the scope of this
work. An encroachment permit would be required from NDOT for the work to be done at
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the intersection with State Route 342. Grading permits and other local permits would be
acquired as required.

6  Construction of the Facilities

a. Construction Description

The method of construction would be conventional earth moving equipment for the purposes
of excavation and embankment.

Comstock Mining, LLC would employ a qualified and licensed contractor as needed to
perform the work for the ROW improvements. Equipment expected to be used would
include:

1. One excavator,
. One D-9R bulldozer;
Up to three 631 Scrapers;

. 815 or 825 Compactor; and

2
3
4. One water truck;
5
6. 140H Motor Grader.

b. Work Force

The estimated work force is expected to be eight persons to operate the equipment listed in
Section 6.a and two additional personnel. The number of vehicles for the work force is
expected to consist of three vehicles, with four personnel traveling in each vehicle plus one
truck for the construction foreman.

The proposed haul road construction and additional improvements to the existing roads
would be performed Comstock Mining, LLC and by a qualified and licensed contractor as
needed.

c. Flagging or Staking of the ROW
Site staking of the ROW would include the following:
1. ROW limits;
2. Clearing limits;
3. Road construction slope staking; and
4. Finish stakes.
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d. Clearing and Grading

Clearing and grading would likely be performed using a grader or bulldozer, while the
construction and maintenance of berms would likely be performed using a bulldozer and a
highway truck.

e. Facility Construction Data
Construction would proceed in the following order:
1. Survey and staking;
2. Clearing and grubbing;
3. Excavation and embankment preparation;
4. Subgrade preparation;
5. Finished grading; and
6. Surface finishes.
American Flat Road construction is anticipated to occur in this order:
1. American Flat and State Route 342 intersection;
2. American Flat new alignment along the Flume Trail;
3. American Flat new curve; and
4

Realignment of the western intersection of the American Flat Road and Lucerne Pit
Haul Road.

Then, upgrades would be performed to the Lucerne Mine Haul Road including reclamation
activities and variable wedge construction.

While the roads are being used by Comstock Mining, LLC, water trucks would be utilized to
control dust in accordance with the Nevada Division of Environmental Protection, Bureau of
Air Pollution Control (NDEP-BAPC) Air Permit. Dust control additives may also be used
and only highway legal water trucks would be used on the public roads.

f. Access To and Along ROW during Construction

The Project Area would be accessed by State Route 342. Access to the American Flat Road
at the intersection with State Route 342 during construction would have traffic control as
specified in the NDOT permit and traffic control plan for the construction of the modified
road.

The realigned segment of the American Flat Road would have construction access from the
existing American Flat Road. The segment would only have construction traffic until the
alignment is complete. Upon completion of the realignment, access to the Lucerne Haul
Road would be limited and public traffic would be directed to the new alignment.

10
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g.

Contingency Planning

Comstock Mining, LLC is required to prepare and maintain an Emergency Response Plan
by both MSHA and the State of Nevada State Emergency Response Commission. This plan
is on file with NDEP-BMRR and is also available upon request.

Comstock Mining, LLC Contact — Rachel Yelderman, BLM Contact — Dan Erbes

Safety Requirements

Construction activities must comply with National, state and local statutes. The governing
agency for safety on the mine is MSHA. Should an emergency occur, Comstock Mining,
LLC would follow the Emergency Response Plan (ERP) as recorded with NDEP.

Industrial Wastes and Toxic Substances

The use of industrial wastes and toxic substances in the improvement of the road would not
be necessary. Any hazardous materials used during the construction, maintenance, use, or
reclamation of this ROWA would be transported, used, stored, and disposed of in full
compliance with applicable law. No seasonal restrictions for road improvements are
anticipated.

Seasonal Restrictions on Various Activities

No fill would be placed during freezing temperature when compaction requirements cannot
be met due to frozen water content in the soil.

Resource Values and Environmental Concerns

See the draft environmental assessment.

Stabilization and Rehabilitation

Soil Replacement and Stabilization

Ditches and drains would be installed, as necessary, to maintain compliance with the
Comstock Mining, LLC general stormwater permit.

The Lucerne Haul Road within the Project Area would be reclaimed upon termination of the
ROWA during mine closure, unless the BLM or State agencies request that the road remain
open for future access. If portions of the Lucerne Haul Road remain open for public traffic,
the roadbed width would be decreased to approximately 24 feet for continuous maintenance.
Portions of the road that would be needed for site monitoring and maintenance during the
post-closure period would remain until final bond release is attained. The American Flat
Road would remain in its new alignment to allow for access to American Flat area and not
be reclaimed at the end of the Project. The roads that would be reclaimed would be deep
ripped to reduce compaction. Roads with significant cut or fill would be graded to blend
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into the surrounding topography and to generally re-establish the existing drainage patterns.
Culverts would be removed or buried and drainage crossing would be reshaped to
approximate the original drainage. Riprap or other armoring methods would be used if
drainage stabilization is necessary to limit scouring of re-established channels.
Approximately six inches of topsoil would be applied to the regarded road surfaces and
reseeded using the proposed seed mix. The seeding would preferably be carried out in the
fall after the first rainfall and before the winter precipitation. Dragging a light chain over the
seeded surfaces would provide sufficient soil covering for the seed. If seeding is not carried
out immediately after the road is re-graded, the re-graded surfaces would be scarified prior
to seeding. Reclamation of the private land portions of the Lucerne Haul Road within the
mine is not proposed. Comstock Mining, LLC proposes to utilize portions of existing roads
to access the proposed ground water monitoring wells following mine reclamation.

b. Disposal of Vegetation Removed

Vegetation that needs to be removed during the improvement of any roads addressed in this
draft POD would be chipped and removed from the work site.

c. Seeding Specifications

Comstock Mining, LLC would place BLM specified seed mixture appropriate for final
reclamation. The seed mix is anticipated to be BLM Seed Mix 2.

d. Fertilizer
Fertilizer is not anticipated in order to discourage noxious weed growth.

e. Limiting Access to Haul Road

Access to the Lucerne Pit Haul Road would be limited by the following features in order of
travel on American Flat Road from Northeast to Southwest:

1. Gate access separating the public American Flat Road and the Lucerne Pit Haul
Road near Lot 51 which would direct traffic along the new alignment of American
Flat Road (the old Flume Trail alignment).

2. American Flat Road and Lucerne Pit Haul Road, when adjacent to each other would
be separated by horizontal distance and vertical difference as shown in cross sections
in Figure 6.

3. Signage would be placed at the western intersection of American Flat Road and
Lucerne Pit Haul Road.
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9

Operation and Maintenance

Minimum Maintenance and Schedule

The Lucerne Haul Road would be maintained continuously, and daily inspections would be
made during work days. If the road is inactive for any period of time, it would be inspected
prior to use.

While the roads are being used by Comstock Mining, LLC, water trucks would be utilized to
control dust in accordance with the NDEP-BAPC Air Permit. Dust control additives may
also be used and only highway legal water trucks would be used on the public roads.

Placement of Control, Warning and Directional Traffic Signs

Control, warning, and directional traffic signs would be used as necessary. Speed limits, left
hand traffic signs, and control signs would be posted at all entrances to the mine site.
Locations of proposed signs are illustrated on Figures 7 and 8. Figure 9 shows the legend
for the signs illustrated on Figures 7 and 8.

Maintenance of Special Needs

For maintenance work and snow removal on the roads included in this draft POD, Comstock
Mining, LLC maintenance and snow removal equipment includes, but is not limited to:
graders, loaders, and/or bulldozers.

Road watering activities may include ripping the surface to a depth of 2 inches, blading the
road smooth, and then applying dust suppression, which would significantly reduce the
required number of passes with a water truck. Safety

Road construction activities must comply with federal, State and local statues. The
governing agency for safety on the mine is MSHA. Should an emergency occur, Comstock
Mining, LLC would follow the ERP as described in Section 6,g.

Industrial Wastes and Toxic Substances
(See section 6,i.)

Inspection and Maintenance Schedules

All roads would be maintained continuously, and daily inspections would be made during
work days. If the roads are inactive for any period of time, they would be inspected prior to
use.

Work Schedules

The operation and maintenance of the roads would primarily be during daylight hours but
mine operations may extend to 24 hours and work schedules and use of the road would be
24 hours/day.
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g. Fire Control

There are no structures to burn and no anticipated fire controls other than county fire and
water trucks for grass fires.

h. Inspections
Construction would have inspections according to the requirements of state and local
permitting agencies.
During operations MSHA has regular site wide inspections that would include the operation
and maintenance of the roads.
I. Contingency planning
Contingency planning during operations would be the same as during operation primarily
because of the variable construction schedule in the mine throughout mine life. (See Section
6,0.)
10 Termination and Restoration
Upon termination of the ROWA, the exclusive use haul road with its associated structures
would be removed and the disturbed areas would be stabilized and re-vegetated, according
to specifications outlined in the Comstock Mining, LLC Reclamation Permit No. 0196.
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